
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:21 PM
Run date

Time

Reviewer: Ghafghazi, Ben 31-Jul-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 083 Date: 24-Jul-2009 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 954

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Richard Duncan, Jonathan, and Hovik on Furlough today.
·Sent an email to Jean-Luis of IV regarding his disputed invoices yet to be paid by MCM . I informed him
that I had suggested Ed Puchi of MCM pay the outstanding invoices as soon as possible until we can
discuss the issue of interest payments later.   I talked to Jean –Louis the same day and he informed me 
that he has the same contract with other contractors with the same terms and no one has complained
about his contract. He said that MCM did not have to agree with the late fee interest rate if they did not
agree with it.
·Reviewed and approved time sheets, Daily diaries.
·The meeting with MCM and Roadway Electrical was cancelled today .
·Received an email from Brad Dickson stating that he is preparing a letter for Dragomir about the Bay
Cities soil disposal (illegal dumping) at Morgan/Manning Territory, and needs our daily diaries for back up.
He will come in on Monday to pick tem up.

Page 1 of 1ddrRptbyBidItem


